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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     99.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-026591

Address: 333 Burma Road Date Inspected: 01-Nov-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1100
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: Watson Bowman ACME Location: Buffalo, NY

CWI Name: Reno Davis, John Crabtree CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG 

Summary of Items Observed:
On this date, Quality Assurance Inspector (QAI) Kenneth Riley was present at the Watson Bowman Acme 
Corporation (WBA) facility, as requested, in Buffalo, New York to observe fabrication activities of the Seismic 
Expansion Joint Hinge A lanes for the San Francisco Oakland Bay Bridge (SFOBB) project. 

This (QAI) Inspector met with Watson Bowman Acme Corporation (WBA) Quality Control (QCS) Supervisor 
John Miller and KTA-Tator (ABF Representative), Certified Welding Inspectors (CWI), Reno Davis Day Shift, 
and Mr. John Crabtree night shift. ABF Representatives are the Quality Control personnel for this location.

This QAI was informed that 2 Top plates for CA2 channels were supposed to arrive here at WBA today so 
production could continue. This QAI located the top plates in the outside receiving yard and noted that the 13mm 
diameter bullnose was not applied to these plates prior to arrival WBA will have to machine these along with the 
back plates that are in process of machining for the bull nose. This QAI also observed during a random walk 
through that WBA has had the components to fit and weld the bottom and back plates to the internal stiffeners thus 
not having to stop production welding while waiting for the new top plates. The back plates that are at the 
Computerized Numeric Cutting (CNC) machine are sitting idle today due to no technician to operate the 
equipment today. Also note that WBA does not operate this machine on the back shift. No machining took place 
today. Over the last several days only 6 of the 16 plates have had the bull nose machined for the back plates.

No production welding was observed on the day or night shift.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
Basic conservation, fundamental to completion of the tasks at hand, occurred between this QAI, ABF QC, and 
WBA personnel .
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy 510-385-5910, who represents the Office of Structural Materials for 
your project. 

Inspected By: Riley,Ken Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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